
Permitting Process for Pipelines, Oil and Gas Wells 
 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

• Planning & Zoning Commission 
recommendation

• City Council approval

Special Use Permits 

(Drilling, Pipelines & Pump 
Stations)

• City staff issues permit for 
construction on site

• City staff inspects site

• Operations commence

Permits 

(Drilling, Re‐work, 
Production, Pipeline, Pipeline 
Modification, Pump Station 

& Amended)

• Operator submits annual report

• City staff inspects site

• City staff issues permit renewal

Permit Renewal

(Drilling, Re‐work, 
Production, Pipeline, Pipeline 
Modification, Pump Station)



Special Use Permitting Process  

(Pipelines, Oil & Gas Wells and Pump Stations) 
 

 

 
 

 

 

Day 1
•City receives complete application package and processing fees

Day 2 ‐ 15
•City and Technical Advisor review

Day 11

•City sends notification to newspaper and surrounding property 
owners within 600 feet; city posts sign(s) on property

Day 15

•City sends review comments and invoice for technical advisor fee 
to Operator/Production Representative

Day 22

•Operator/Production Representative provides adequate 
response to city’s comments and remits technical advisor fee

Day 36
•Planning & Zoning Commission Public Hearing

Day 58
•City Council Public Hearing & 1st Reading

Day 72
•City Council 2nd Reading



 

Permitting Process  

(Drilling, Re‐work, Production, Pipeline, Pipeline Modification, Pump Station & Amended) 

 

 

Day 1
• City receives complete application and processing fees

Day 2 ‐ 15
• City and Technical Advisor review

Day 15

• City sends to Operator/Production Representative:  1) review comments; 2) surety and 
insurance coverage that will be required; and 3) invoice for technical advisor fee

Day 22‐29

• Operator/Production Representative adequately addresses response to city’s 
comments and remits surety, insurance coverage documentation and technical advisor 
fee

Day 29‐36
• City issues permit; Operator/Production Representative remits permit fee

Day 37‐166
• Equipment for operation is constructed

Day 167
• Operator/Production Representative contacts City for inspections prior to operations

Day 174
• City and Technical Advisor perform inspections

Day 175
• Operations may commence if all inspections passed



 

Permit Renewal Process  

(Drilling, Re‐work, Production, Pipeline, Pipeline Modification, & Pump Station) 
 

 
 

 

 

Day 1

• 1 year after permit issuance – Operator/Production 
Representative submits permit renewal request along with 
annual report, processing fee

Day 2 ‐ 15
• City and Technical Advisor review and inspect

Day 15

• City sends to Operator/Production Representative:  1) review 
comments; 2) surety and insurance coverage that will be 
required; and 3) invoice for technical advisor fee

Day 16‐30

• Operator/Production Representative provides adequately 
addresses response to city’s comments and remits surety, 
insurance coverage documentation and technical advisor fee

Day 31

• City renews permit; Operator/Production Representative 
remits permit fee


